


TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)

Equity Action Plan Dec 2020 to March 2021

Name of Institute: Dibrugarh University Institute of Engineering and Technology (DUIET)

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	Bridge Courses	Improving Performance in Academic Subjects	Mr. H. P. Mondal Mr. Dipankar Das	DUIET, DU	1 st Jan-28 th Feb 2021	Twice a day	Continuing	Academic Results	30,000/-	No	N/A
2.	FDP on Heteragogy	Pedagogy training to faculty especially with regard to addressing the needs of weak students	Mr. G. R. Michael Mr. N. K. Kaphungkui	DUIET, DU	22 nd -26 th February 2021 (05 days)	Once a year	Continuing	Feedback forms	3,00,000/-	No	N/A
3.	Workshop on Soft-skill Development (Topics include: 1. Resume preparation 2. Personal interview 3. Group Discussion	Improving communication skills to enhance employability of students	Mr. R. K. Prasad Ms. Bondita Robidas	DUIET, DU	20 th -22 th Dec 2020	Once a year	Continuing	Performance in placement interview and the success rate of placement	70,000/-	No	N/A

Signature of the Director with Seal

 Director
 of
 Dibrugarh University Institute
 of
 Engineering & Technology, D-I


 Signature of the Equity Coordinator

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)

Equity Action Plan Dec 2020 to March 2021

Name of Institute: Dibrugarh University Institute of Engineering and Technology (DUIET)**Part B: For Minor Civil works**

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure	Labor management Plan submitted to NPIU/SPIU (Yes/No/In process)	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	NIL	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2.	NIL	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3.	NIL	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Note:

- For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan (PIP)
- If the activities are being carried out by the outside agency, mention name of the agency
- Same activity if repeated should be mentioned in a new row
- While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan (PIP)
- The amount should be mentioned in rupees only, no lakhs etc.

Signature of the Director
19.11.2020
Director
Dibrugarh University Institute
of
Engineering & Technology, DU

Rdeka
Signature of the Equity Coordinator